

Summary of Modifications/Changes in this Update

This Summary of Changes is for information only.
It is not a part of the referenced document, and should not be used for project documentation.

U.S. Department of Veterans Affairs ♦ Office of Construction & Facilities Management

DATE OF THIS VERSION:

June 1, 2019

TITLE OF DOCUMENT:

Network Analysis Schedules – Major Design/Build Projects, 01 32 16.17

DATE OF VERSION BEING SUPERSEDED (old):

April 1, 2011

DESCRIPTION OF DOCUMENT (previous title, number, other identifying data):

Project Schedules (Small Projects – Design/Build), 01 32 16.17

SUMMARY OF CHANGES IN THIS VERSION:

1. Introduced several new items in the Spec. to improve / strengthen the NAS requirements noted in items 2.2F, 3.2F, 3.2G, 3.2.H and 3.7 in the areas of General contractor's share of work content, RFIs, Retroactive TIAs, and Concurrency in Time Extensions, ADJUSTMENT OF CONTRACT COMPLETION DATE / Non work activities / events areas.
2. Minor editing, clarifications and improvements were made in item 2.A.C – Schedule Criteria; 2.P.b – Submittals / Shop Drawings; 2.3.A.1 – NAS Data Requirements; 3.2.E – Parallel Runs / Time Impact Analysis (TIA); 3.6 – Adjustment of Contract Completion Date / Time extension due to Weather.